
OTHERS: TASKS DATE LEADS 

1. Public Mtng: Set Limits of Work   (L*W & Nodes) 

       Overview of Aerial, SRTS, Charrette & MP 

04/05/13 Roll Plan RK/BW 

05/02/13           BoS √ off after Public Meeting BoS 

2. Town Engineer Task Order to BoS for √ off for $   05/23/13 CT/BW/SK/RK 

3. Workshop w/public for input on locations & types 

(yellow trace level on roll plan from #2) 

08/01/13 
RK/DG et al 

4. Workshop on Concepts & #’s.   

       The +’s and - ‘s  Narrowing 
09/01/13 

5.   Public Hearing on DRAFT 10/01/13 

6.   Final to BoS with budget package 11/07/13 

MP  Provides 

view on concepts of 

walkways & the 

village. (BW) 

Charrette concepts 

of Village build out. 

(BW) 

          BoS √ off on Task Order  

7.    BoS Advice to Staff 

8.   Final Presentation Package Printed & Distributed 

04/17/13 

05/30/13 

12/15/13 

01/15/14 

CT/BW 

BoS 

RK/DG et al 

RK/DG et al 

CT 

BoS 

CT/RK/DG et al 

5:30 p.m. 

 

Note Feed In  

From Back 

 

Revised 05/13 

08/07/13 



 

What Do 

Survey Questions 

Tell Us 

About Peoples 

Thoughts On 

MP & Charrette 

 Issues 

and  

Does PB  

Have Any Input 

As A Result? 

 

 

Planning Board 04/10  

Build Survey?’s  

On MP & Charrette 

?s  Okayed  

Survey ?s Out 

Survey ?s In 

& Tabulated  

Presentation 

And  √ Off 

BW w/input 

PB & MPIC 

BW & BW 

BW & BW 

BW 

PB & MPIC 

05/01 

04/24 

05/13 

06/23 

07/24 

08/07 Sidewalk Meeting 

 TASKS DATE LEADS 

Work Plan √ ‘d Off 

+Neighborhood Listening Sessions+ 

 


